	Tender	Estimated value of tender (Euros)	Simplified call for tender with at least 3 tenderers (negociated)	Simplified call for tender with at least 5 tenderers (restricted)	Call for tender with publication of announcement (open)	Status of the proces
#	I. Administrative Section					
1	Contracting a company for the prevention of labour risks	20.000 (total of 4 years)		Estimated launch date: 4th quarter 2021		SCHEDULED
2	Contracting a catering company for breakfast meetings	40.000 (total of 4 years)		Estimated launch date: 4th quarter 2021		SCHEDULED
3	Contacting a company for the purchase of computer equipment	60.000 (total of 4 years)			Estimated launch date: 4th quarter 2021	ON GOING
4	Contracting a company for interpretation	70.000 (total of 4 years)			Estimated launch date: 4th quarter 2021	ON GOING
5	Contracting an outdoor gardening company	20.000 (total of 4 years)		Estimated launch date: 4th quarter 2021		SCHEDULED
6	Contracting a company for lift maintenance	24.000 (total of 4 years)		Estimated launch date: 2nd quarter 2021		ON GOING
	Contracting a company for printer maintenance	7.000 (total of 4 years)	Estimated launch date: 2nd quarter 2021			CANCELLED
	Contracting of a company for the maintenance of the computer system	320.000 (total of 4 years)			Estimated launch date: 1st quarter 2021	ENDED
	Contracting of a company to provide staff recruitment advice	75.000 (total of 4 years)			Estimated launch date: 1st quarter 2021	ENDED
	Contracting a company for the installation of a security system at the IOC Headquarters	180.000 (total of 4 years)			Estimated launch date: 2nd quarter 2021	ENDED
11	Contracting a company for the maintenance of the fire fighting system	20.000 (total of 4 years)		Estimated launch date: 4th quarter 2021		ON GOING
12	Contracting a life and disability insurance policy	260.000 (total of 4 years)			Estimated launch date: 4th quarter 2021	ON GOING
13	Procurement of an ERP for HR and employee portal	120.000 (total of 4 years)			Estimated launch date: 4th quarter 2021	ON GOING
17	Contracting a company to review and update of the information systems (IT) infrastructure redesign report of the IDC.	10.000	Estimated launch date: 3th quarter 2021			ENDED
19	Contracting a company to integrate mail Registration System in the ERP	25.000 (total of 4 years)	Estimated launch date: 3th quarter 2021			ON GOING
	Contracting a company for the maintenance and development of the ERP (licences, software maintenance and a pool of hours).	304.000 (total of 4 years)			Estimated launch date: 4th quarter 2021	SCHEDULED
14	Procurement of a testing company	1.000.000 (total 4 years)			Estimated launch date: 2nd half of 2021	ON GOING
15	Procurement of a company for the supply of medals for the "Mario Solinas" competition.	14.000 (total 4 años)	Estimated launch date: 2nd half of 2021			CANCELLED
16	Procurement for the provision of diplomas for the "Mario Solinas" Competition	8.000 (total 4 years)	Estimated launch date: 2nd half of 2021			CANCELLED
18	Procurement of a company for the Event "Mario Solinas" competition.	144.000 (total 4 years)			Estimated launch date: 2nd half of 2021	ON GOING
	Procurement of a company for the Promotion Campaign in Australia	To be determined			Estimated launch date: 4th quarter 2021	SCHEDULED
	TOTAL	21	5	5	11	

## PUBLIC PROCUREMENT 2021 - Rev. 9.0 - September 2021